



PA Matthews Audio
NEWSTART LIST
Last updated 11th Mar 2010

Jobs shown in order of receipt of written notice to proceed

Customer	District	Est Duration—Days	Est Start
Fairymeadow D/S	Illawarra	In Progress	
Bonnyrigg P/S Stage Lts	Metro	2	11 Mar 2010
Undercliffe P/S	Metro	3	22 Mar 2010

Sch Hols 6 to 16 Apr 2010:

Dawson P/S Rebuild	Metro	2	6 Apr 2010
Metella Rd P/S Rebuild	Metro	4	8 Apr 2010
Bankstown West P/S	Metro	2 (Part1)	15 Apr 2010
Kellyville P/S Hall	Metro	1	20 Apr 2010
Meroo Conf Ctr 1&2	Local	2	21 Apr 2010
Bankstown West P/S	Metro	3 (Part 2)	27 Apr 2010
Oak Flats H/S Block A	Illawarra	2	3 May 2010
JJ Cahill Stage Lts	City	2	10 May 2010
Woy Woy Sth P/S PA	CentCoast	6	17 May 2010

Clear 1/6/10